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June 22, 2006 
 
TO:     Transportation Authority of Marin Commissioners 
 
FROM:  Dianne Steinhauser, Executive Director 
 
RE:  Addendum 3 to TAM Contract with Community Design + Architecture  - Agenda Item 6d 
 
Dear Commissioners: 
 
Executive Summary 
On February 26, 2004, the Marin Congestion Management Agency approved a Professional 
Services Agreement with Community Design and Architecture to provide Transportation Planning 
services related to the preparation a Smart Growth “Best Practices” Toolkit and Marin 
Countywide Transportation for Livable Communities/Housing Incentive Program (TLC/HIP) (see 
attached contract).  Two subsequent addendums to the contract modified the work scope 
components, amount, and timeline.  The current contract expired on April 30, 2006. 
 
Staff recommends extending the Community Design + Architecture contract for 1 year, to June 
30, 2007, for the above described workload, with no changes to the contract amount at this time.    
 
Recommendation: The TAM Board approve Addendum 3 to the Community Design + 
Architecture contract, extending the contract completion to June 30, 2007.  

 
Background 
On February 26, 2004, the Marin Congestion Management Agency approved a Professional 
Services Agreement with Community Design and Architecture to provide Transportation Planning 
services related to the preparation a Smart Growth “Best Practices” Toolkit and Marin 
Countywide Transportation for Livable Communities/Housing Incentive Program (TLC/HIP) (see 
attached contract).  Two subsequent addendums to the contract modified the work scope 
components, amount, and timeline.  The current contract expired on April 30, 2006. 
 
Ongoing work with the TPLUS Advisory Committee and outreach efforts with each individual 
city/town on the TOD/PeD Toolkit and followup Parking Policy workshops have taken longer than 
anticipated to organize, prepare, and schedule.  Staff support for TAM’s successful Local TLC 
and Local HIP programs is necessary, especially considering that these funds were swapped for 
Measure A money.  This swap resulted in a lesser administrative burden for the project 
sponsors, but resulted in TAM staff, rather than Caltrans Local Assistance, administering and 
monitoring the delivery of these projects. 
 
Staff is currently negotiating a revised work scope and amount to provide for increased and 
ongoing staff support for the Local TLC/HIP program and additional transportation planning work 
program support.  It is anticipated that these changes would be brought to the TAM Board in 
July.   
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For the purposes of this contract addendum, the contract amount would remain unchanged at 
$241,000.  Staff recommends that the contract be extended retroactively from April 30, 2006 to 
June 30, 2007 to allow for continuation of the work program. 
 
Recommendation:  The TAM Board approve Addendum 3 to the Community Design + 
Architecture Contract for one year to June 30, 2006.  
 
Attachment:  Third Addendum to Agreement between TAM and Community Design +  

Architecture, dated June 22, 2006 
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THIRD ADDENDUM TO AGREEMENT BY AND BETWEEN 
 

THE TRANSPORTATION AUTHORITY OF MARIN 
(FORMERLY THE MARIN COUNTY CONGESTION MANAGEMENT AGENCY) 

AND COMMUNITY DESIGN AND ARCHITECTURE, DATED FEBRUARY 26, 2004, 
MODIFIED SEPTEMBER 23, 2004 and APRIL 28, 2005 

 
THIS SECOND ADDENDUM is made and entered into this 22nd day of June 2006, by 
and between the Transportation Authority of Marin, hereinafter referred to as “TAM,” 
and Community Design and Architecture, hereinafter referred to as “Contractor.” 
 

RECITALS: 
 
WHEREAS, TAM and the Contractor entered into an agreement for transportation 
planning services related to implementation of the Marin Transportation Planning and 
Land Use Solutions (T-PLUS) work program, including the preparation of a Smart 
Growth “Best Practices” Toolkit and a Marin County Transportation for Livable 
Communities/Housing Incentive Program (TLC/HIP) dated February 26, 2004 and 
modified September 23, 2004 and further modified April 28, 2005 (“Agreement”); and 
 
WHEREAS, the Agreement obligated Contractor to provide services set forth in “Exhibit 
A” attached to the Agreement; and 
 
WHEREAS, Sections 6 and 14 to the Agreement obligated Contractor to complete the 
services by April 30, 2006; and 
 
WHEREAS, the parties desire to amend the Agreement to extend the time to complete 
these services to April 30, 2007 with no increase to the maximum contract cost to TAM 
detailed in “Exhibit B” also attached to the Agreement. 
 
NOW, THEREFORE, the parties agree to modify Sections 6 and 14 of the Agreement 
as set forth below. 
 

AGREEMENT: 
 
1. Sections 6, and 14 of the Agreement are hereby modified to read, as follows: 

 
 

6. CONTRACT PERFORMANCE TIME
 
All the work required by this contract shall be completed and ready for 
acceptance no later than June 30, 2007. 
 

14. TIME OF AGREEMENT
 
This Agreement shall commence on February 26, 2004 and shall terminate 
on June 30, 2007. 
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2. Except as otherwise provided herein all terms and conditions of the agreement 
shall remain in full force and effect. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Third Addendum on the 
day first written above. 
 
“TAM” “CONTRACTOR” 
 
TRANSPORTATION AUTHORITY MARIN 
 
 
 
By: _____________________________ By:  ____________________________ 

Steve Kinsey, Chair  Philip Erickson, Architect 
   President 
  Federal Tax I.D. #: 94-337-4089 
  Telephone #: 510-839-4568 
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